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Operations
• Citizen Soldiers (Medics, Logistics, Infantry, Human Resource 

Office, Maintenance)
• Current facilities do not meet the modern operational and 

training needs.
• Campus Environment: 

– Focus on classroom training, administration, and maintenance
– Estimated peak usage by assigned personnel: 665

• During mobilization for state emergencies and federal missions
– Human Resource Office – Administration support for full time personnel 

and families (ID cards, in processing etc.)
– Maintenance of vehicles stored on site
– Estimated Full Time personnel – 70
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Site Identification
• An Open and Collaborative Site Identification 

Process
– Initial screening criteria for sites:

• Must be in Middletown
• Must be available 
• Must meet size requirements

– Approximately 25 acres
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Site Identification
• An Open and Collaborative Site Identification 

Process
– COL Landry asked the Mayor to appoint a 

community representative to represent the non-
Federal stakeholders on the initial screening process

– Public scoping meeting to discuss the initial list of 
sites

– Gather public comments on initial list of sites
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Site Identification
• Site Identification Schedule:

– 8 Sep – Initial list of sites submitted by public and officials, 
etc.

– 17 Sep – Complete initial screening 
• (Government and Community Representative)

– 17 Sep – Public scoping meeting to announce list of sites for 
public comment period on sites

– 29 Sep – Public comment period for site identification 
process ends

• In order for public comments to be included in the, comments must 
be received by 29 Sep
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Site Identification
• Site Identification Schedule:

– 30 Sep – Submit list of sites with public comments to the 
Army Reserve

– 1 Oct  - Convene Site Identification Meeting to rank sites in 
order of preference

– 17 Oct - Complete Site Identification Report 
– 30 Oct – List of viable sites forwarded for NEPA and 

Engineering Analysis
– 7 Nov – Right of Entries acquired to start Environmental 

and Engineering Studies



US Army Corps of Engineers, Louisville DistrictUS Army Corps of Engineers, Louisville District

Environmental 
• National Environmental Policy Act Compliance

– Environmental Assessment (EA)
• We will conduct an Environmental Assessment that 

evaluates viable alternative sites to determine the 
potential project impacts on human health and 
environment.  
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Environmental 
• National Environmental Policy Act Compliance

– Environmental Assessment can result in one of two 
decisions:

• A Finding of No Significant Impact (FNSI)
• Notice of Intent to prepare an Environmental Impact 

Statement (EIS) 
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Construction Schedule

• FY 2009 Project (October 2008 to 
September 2009) for Construction Contract 
Award
– Award: June 2009
– Occupancy: March 2011
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Army Commitments

• Open and Collaborative Process
• Transparency

– Community representative for non-Federal 
stakeholders for initial screening of sites 

– Public involved in suggesting potential sites
– City observer on sedge and box turtle surveys 

for Boardman Lane
– Early public input on sites under consideration
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Questions and Answers

• Future Questions?

• Diane McCartin, COE, Louisville
– 502-315-6853
– Add website


